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I. Project Background 

From 7 to 10 September 2012, heavy rain inundated communities in northern Sindh, northeastern Balochistan 

and southern Punjab Provinces of Pakistan with more than 400mm of rain resulting in widespread flooding. 

Catholic Relief Services (CRS) is currently responding to the shelter needs of communities heavily affected by 

both the catastrophic 2010 and 2012 floods. In August 2013, a no-cost extension (NCE) was approved for a 2 

months. Later in August submitted a cost modification to OFDA for construction of an additional 1,010 shelters 

and a 6 month program extension. Overall with the modifications, the CRS shelter program has received a total 

of $3,479,291 – a grant from OFDA for $3,080,156; complemented by $252,897 (€191,817) from Cordaid, and 

$146,238 from CRS funds. The shelter program plans to support a total of 5,167 households (approximately 

31,002 beneficiaries) in Jacobabad District, Sindh Province whose homes were destroyed or severely damaged 

in the floods.   

 

CRS began implementing the shelter program in December 2012 to support households in their villages of 

origin in Union Council (UC) Karim Bux  and later expanded the shelter programming into a further three UCs 

Bachro, Ahmedpur and Nawra with adequate, durable, flood resistant transitional one room shelters (ORS), 

aligned with both the shelter cluster approach and Sphere Minimum Standards, and incorporating essential DRR 

elements. The program - ‘Transitional Shelter Response for Flood-Affected Household in Sindh’ - will run for a 

fifteen months period from 3 December 2012 to 2 March 2014. 

 

Project highlights this quarter: 
- Registration of  816 households. New total achievement of 3,979 households (4157 shelter kits

1
) 

(23,138 beneficiaries) from 323 villages in UC Karim Bux, UC Bachro and UC Ahmed Pur.  

- Training of 6 new skilled laborers. A total of 137 local skilled laborers have been trained.   

- Distribution of 1,116 shelter materials kits. New total 3,968 shelter kits for 3,795 households
1
 (21,978 

beneficiaries) 

- Completion of 1,331 shelters with plaster. New total 3,620 completed with plaster 

- Training of 33 communities (on Operation and Maintenance for shelters. New achieved total of 111 

communities.  

- CRS and Cordaid technical visit and review of shelter program 

 

II. Objectives: 

 

Program Goal: Flood-affected households live in safe and dignified shelter 

 

Beneficiaries: 

 Total Number of Beneficiaries Targeted: 5,167 households (approximately 31,002 beneficiaries) 

 Total Number of IDP Beneficiaries Targeted: 0 households (0 beneficiaries) 

 Age and Gender Disaggregation (of registered households):  

 

# Under 18 / Male # Under 18 / Female # Over 18 / Male # Over 18 / Female Total 

7,473 6,583 4,414 4,668 23,138 

32.2% 28.5% 19.1% 20.2% 100% 

 

                                                 
1
 Households with 10 or more people are eligible for 2 shelters  

Indicator  Description Target 
Results - end of 

September 2013 

Indicator 1: 
Number of households in the program area receiving 

emergency/transitional shelter 

5,167 (31,002 

individuals) 

3,795  Households, 

3,968 shelter kits 

(21,978  individuals)  
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III. Activities and Outputs: 

Procurement: 

During the reporting period no new procurement was initiated. CRS plans to initiate bidding for the 

procurement of shelter materials, plastic sheeting and tools for the remaining 1,010 shelters in October 2013. As 

per the past practice, CRS will contract a vendor to open up a temporary warehouse in Jacobabad, and 

beneficiaries will directly collect materials via a voucher methodology. In order to ensure the highest quality 

standards of shelter materials before arrival to Jacobabad, the CRS Senior Quality Control Engineer will travel 

to the vendor’s source sites to inspect materials in the presence of vendor representatives.  

 

Targeting, Household Registration and Mobilization:  

Prior to starting household registration CRS and its partner PREPARED conducted village wise meetings with 

all community members to provide orientation on the targeting criteria, the shelter design, and the importance of 

the raised plinth and other DRR related initiatives in this program. CRS targeted households whose homes were 

either totally destroyed or severely damaged and uninhabitable from the 2012 flood. The registration criteria 

were clearly displayed on panaflex banner in Sindhi, and explained to every household during registration. 323 

shelter committees, formed to facilitate project activities in the villages signed MOUs to outline roles and 

responsibilities. Each committee included two female committee members.  

 

CRS began household registration on December 17, 2012. At the end of the current reporting period, CRS had 

registered a total of 3,979 households (23,138 beneficiaries) from 323 villages across all 10 Dehs
6
 of UC Karim 

Bux, 8 Dehs of UC Bachro and 6 Dehs of UC Ahmedpur including 306 vulnerable households. Each UC was 

selected progressively for intervention after consultation and input from the Shelter Cluster. CRS communicated 

actively with all stakeholders in Jacobabad to ensure proper coordination, identify priority areas for support, and 

                                                 
2
 The Final MIRA results report a total 71,681 partially and fully damages houses in Jacobabad District 

3
 Preliminary MIRA results indicate that Jacobabad District of Sindh Province has a male to female population ratio of 

50% to 50%. No figures included in the Final MIRA report. 

4 Results from the Real Time Evaluation conducted in March/April 2013. 
5
 Ibid. 

6
 A “deh” is an administrative unit used in Pakistan that includes multiple communities but is smaller than a union council. 

Indicator 2: 

Number of households in the program area receiving 

emergency/transitional shelter pursuant to Sphere 

Project standards and FOG guidelines 

5,167 (31,002 

individuals) 

3,795  Households, 

(3,968 shelter kits/ 

21,978  individuals)  

Indicator 3: 

Percentage of total affected population in the 

program area receiving emergency/transitional 

shelter assistance, by sex 

71,681
2
 HHs 

affected (50% 

male, 50% 

female
3
) 

3,795 HHs or  

5.6% of affected 

population (51.4% 

male, 48.6% female) 

Indicator 4: 

Total USD amount and percent of approved project 

budget for emergency/transitional shelter assistance 

spent on goods and services produced in the affected 

host country economy. 

$ 2,096,623 
$ 1,363,703  

65% of target 

Indicator 5: 

95% of targeted households (4,908 households) live 

in shelters that meet Sphere guidelines by 02 March 

2014. 

4,908 

(95%) 

3,458 HHs are 

living in 3,620
1
 

(70%) sphere 

complaint Shelters  

Indicator 6: 

80% of targeted households (4,133 households) 

report the shelter support they received was useful, 

timely and of good quality.  

4,133 

(80%) 

Useful & timely 

(99%)  

Good quality (98%)
4
 

Indicator 7: 

60% of targeted households (3,100 households) have 

started building transitional shelters within two 

weeks after material distribution. 

3,100 

(60%) 

89%
5
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avoid overlap. CRS also regularly shares program progress via the 4W matrix with the NFI/Shelter cluster, and 

attended cluster meetings in Jacobabad (District), Sukkur (Provincial), and Islamabad (National). 

 

The shelter size (12 feet x 19 feet) is consistent with the size of existing permanent houses in the area and is 

sufficient to house 6 family members in accordance with Sphere standards. It was envisaged that CRS would 

provide 2 shelter kits for families of 10 or more. Based on this criterion and the household data collected 232 

families were eligible for two shelters (6%); however, only 178 households accepted to build both shelters. The 

reasons given by households to only build one house were a lack of resources to raise two plinths or limited 

available land on which to build. CRS field staff have observed that where two shelters have been provided, that 

some households are using this second shelter for their animals. CRS field teams have adjusted the process for 

larger households to provide greater mobilization to clarify the expected usage of the materials and shelter.  

 

Number of members in HH # of HHs # of beneficiaries % 

6 and below 2,619 1,1726 67% 

7 – 9 1,128 8,792 27% 

10 and above 232 2,620 6% 

Total 3,979 23,138 100% 

 

Plinth raising: 

Following registration, CRS and PREPARED staff orient households for the raising of a plinth. The raised 

plinth was a precondition for each community before shelter kits were distributed and a key DRR element 

designed to protect homes from flooding in the future. CRS distributed tools
7
 to each village with funds from 

Cordaid to support households’ efforts. In each village, CRS and PREPARED held comprehensive community 

discussions on the expected origin of the mud to ensure that mud was taken from unused, non-agriculture land, 

and would not create new hazards within the community.  

 

Distribution of shelter materials: 

Following household registration and the raising of plinths, CRS and PREPARED distributed a Shelter Material 

Voucher to each household. Each voucher clearly shows the name of the beneficiary, CNIC number, voucher 

distribution date, material collection date, and the full BoQ of the material each household would receive. At the 

time of voucher distribution, CRS explained to each household the material collection process, and location of 

the vendor warehouse in Jacobabad city.  

 

On distribution days, beneficiaries come to the vendor warehouse with their own transportation to collect the 

materials. Two Panaflex banners are located at the vendor warehouse with a list of all materials the households 

are eligible to receive. Beneficiaries select the shelter materials they prefer
8
. During the reporting period 1,116 

shelters kits were distributed from the vendor warehouse. In total 3,968 shelters kits have been distributed to 

3,795 families.  

 

Identification and training of skilled laborers: 

In the reporting period, CRS trained a total of 6 new skilled laborers. Overall CRS and PREPARED have 

trained a total of 137 skilled laborers on the construction of the shelters according to the design and 

specifications of the ORS. The skilled laborers were from UC Karim Bux, UC Bachro, UC Ahmedpur or 

neighboring villages who were engaged directly by the community for construction of their shelters. CRS 

discussed and signed a formal agreement with each skilled labor in the presence of village committees. During 

the reporting period, CRS has paid a total of $33,672 through OFDA funds to 137 skilled laborers, for work on 

an average of 24 shelters each.  

                                                 
7
 One hoe/spade per household, and 2 wheel barrows for every 5 households. The estimated cost per household is $10. 

8
 Beneficiaries select bamboos and popular columns from the stockpiles. All materials have the same specifications but 

differ sometimes in how straight they are or thick they are because they are natural materials. 
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Shelter construction: 

During the reporting period 1,401 shelters have been newly constructed, out of which 1,331 have also been 

completed with mud plaster. At the end of September 2013, a total of 3,890 core shelters were constructed with 

the support of the skilled laborers out of which 3,620 have also been completed with mud plaster. CRS and 

PREPARED’s technical teams were in the field daily to visit targeted villages and provide technical support and 

guidance. The latest set of programming photos is attached as Annex A.  

 

One major challenge experienced by the shelter program within the reporting period has been the presence of 

insects in some of the shelters. The issue of termites is very common in the wetter months (July/August). CRS 

and the contracted material vendor took a number of preventative measures – (i) vendor sprayed all materials at 

the beginning of August, (ii) vendor restacked materials to try to mitigate against insect infestations, and (iii) at 

the end of August, infected bamboos were separated from non-infected bamboos and the vendor replaced the 

infected material. There were however shelter materials distributed in August/September (total 666 shelters) in 

UC Ahmedpur, and there have been observed termites in some of these newly constructed shelters. In October 

2013, CRS and PREPARED field staff will visit all households in UC Ahmedpur and a random sample of 

households from UC Karim Bux and UC Bachro will be taken for further inspection of pre-august distributed 

shelters to establish the severity of insect infestation. Once the monitoring exercise has been completed, CRS 

will assess the best course of action. This could be spraying of kerosene for all shelters and replacement of the 

badly affected bamboos in some shelters. 

 

O&M/ DRR: 

In the previous reporting period, CRS and PREPARED developed an Operation & Maintenance / DRR manual, 

which focuses on sensitization and mobilization exercises to ensure the perpetual maintenance of the shelter and 

adopting those practices which would help in reducing the risks during disaster. The community O&M session 

is a half day activity in which the shelter committee members are trained (7 people, 5 male 2 female). The 

shelter committee is made responsible to ensure the adherence to the O&M guidelines, and sharing 

information with shelter beneficiaries in their communities. During the reporting period total of 33 O&M 

sessions were conducted with 231 members of the village shelter committees. Overall to date a total of 111 

O&M sessions were conducted in 111 villages reaching 777 committee members. 

 

Transportation Payments: 

CRS budgeted 600 PKR per shelter for the purpose of transporting shelter material from the vendor warehouse 

to the village. This payment is made after completion of the shelter with mud plaster. In total $12,985 has been 

paid for 2,164 shelters for the transportation. In addition 107 Cash Grant payments, each amounting to 600 

PKR, have also been made to vulnerable households for unskilled labor totaling $644.  

 

Technical Advisors Visit: 

In August/September 2013, CRS and Cordaid Technical Advisors for Shelter visited Jacobabad and the shelter 

program. The advisors conducted a technical review of the CRS constructed shelters, and additionally visited 

shelters constructed by ACTED, Concern/Devcon, UN Habitat, and Save the Children for comparative analysis 

for cost and durability. A reflection workshop was held in Jacobabad with the CRS and PREPARED field staff 

to discuss any necessary technical and social adjustments (for example additions to the O&M manual) to further 

strengthen the program. Information was shared with the Shelter Technical Working Group (TWIG) in 

Islamabad in early September 2013. For the CRS shelter program, the following technical modifications were 

recommended for the final 1,010 shelters to be constructed: 

 Increased size of the veranda – The current veranda size is 5 foot, and the recommendation is to 

increase to 8 foot. The recommendation is based on feedback from communities through monitoring 

data and the technical visit that the veranda is very valued and utilized as the main living space for 

community members during the hot summer months. For approximately 8 months of the year family 

members sleep outside under the veranda (while their belongings are safely inside the shelters).  
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 Change from bamboo to poplar for central ridge beam – In order to improve the strength and 

durability of the shelters the central beam is to be changed from one bamboo to two poplars.  

 Increase in lime – Following discussions with mud specialists in Pakistan (Heritage Foundation), the 

recommended is to increase lime stone from 20kg to 60kg.  

 Increase in cotton rope – Increase in cotton binding rope to improve the strength of the shelters.  

 

To reflect these modifications new shelter drawings (Annex B) and BoQ (Annex C) were developed for the 

program. In terms of cost implications for the modifications, there is currently $435 budgeted for each shelter 

and based on the latest shelter material costs the modified shelter can be constructed without increasing the 

budget per shelter. The changes were discussed in-country with OFDA representatives in September 2013.  

 

Quality Management Training: 

In mid-September 2013, CRS facilitated a one-day quality management training for Shelter Cluster 

organizations. The training was facilitated by CRS Shelter Program Manager and the CRS Senior Quality 

Engineer. There were a total of 14 participants in the training - although demand was higher – only the 

organizations with active shelter programming in Sindh were trained on this occasion. The full list of 

participating organizations is below: 

- INGOs: Concern Worldwide, Cesvi, ACTED 

- Local NGOs: Save the nature and humanity development organization (STNAH), HANDS, 

Development of Institution & Youth Alliance (DIYA) Ghotki, Association for Humanitarian 

Development (AHD), DevCon – An Association for Rural Development, HWA Foundation Ghotki, 

Action for Humanitarian Development (AHD), Indus Resource Center, Goth Seengar Foundation 

(GSF), plus Shelter Cluster staff.  

 

The participatory training covered material quality and its importance in humanitarian sector, material quality 

specifications, selection of vendors, standards and methods of quality inspection and inspection protocols and 

material handling at different stages. This was first training conducted for the shelter stakeholders in northern 

Sindh, and there was very positive feedback on the contents and usefulness of the training and facilitation, and 

participants fed back that they planned to apply the techniques learnt in their respective organizations.  

 

Accountability, Monitoring and Evaluation: 

CRS and PREPARED conduct regular program monitoring activities – both through their day to day visits 

within the communities and specific monitoring exercises. This is in addition to a comprehensive accountability 

and transparency mechanism for both beneficiaries and non-beneficiaries to contact CRS. Regular monitoring 

activities included: 

 Weekly programmatic planning and reflection sessions 

 Weekly review of complaints database 

 Exit interviews at distribution points 

 Real Time Evaluation (conducted in April 2013) 

 Technical construction monitoring 

 

CRS and PREPARED conduct an exit interview at the vendor warehouse for each distribution day. By the end 

of September 2013, a total of 259 shelter recipients had given feedback. Key results include: 

 99% had received sufficient information prior to arriving to the distribution point and that the 

distribution timing was appropriate, and 98% felt the distribution location was appropriate.  

 On average beneficiaries waited for 50 minutes at the distribution site before receiving materials, and 

98% felt that this was an appropriate time to wait.  



 

CRS Pakistan – Interim Report 3 - #109105 

Page 7 of 8 

 99% stated that they received all the items that they had expected, 1% stated that they had anticipated 

receiving plastic sheeting
9
. 99% stated that material quality met their expectations, while 1% stated that 

the cheick mat was of poor quality.  

 98% had planned transport for materials prior to distribution day, with 91% transporting materials by 

tractor trolley, 2% by medium sized Mazda truck and 7% by large truck. On average beneficiaries paid 

740 PKR for their transport – which is 140 PKR higher than the 600 PKR provided through the 

program.  

 87% stated that they knew how to contact CRS or PREPARED.  

 2% had recommendations for improvements to future distributions – (i) distribution point should be 

closer to villages, (ii) materials should be provided in the village, and (iii) water and latrine facilities 

should be provided at distribution point. Based on feedback (and Sphere standards), drinking water and 

latrines were made available at the distribution point to beneficiaries from February 2013. These are 

recommendations are from the previous reporting data. During the reporting period no 

recommendation was added by beneficiaries.  

  

IV. Analysis of Project Activities  

a. Program Successes  

 Quality Management training: CRS facilitated a one day training on material quality management in 

Sukkur for other local and international NGOs working on shelter programming in Sindh Province.  

 Mud plastering after rains: In some shelters the mud plastering was damaged following rains in 

August 2013. CRS field teams have observed that community members have restarted mud plastering 

once the rain season was over.  

 Incorporating feedback: After the visit from the CRS and Cordaid technical advisors 

recommendations have been incorporated into the program to further strengthen both the processes of 

the program and also the final shelter which is built by families.  

 

b. Challenges and Constraints 

 Termites: Despite preventative measures taken, a large number of the shelters distributed in August 

and September 2013 are observed to have been infected by termites. In October 2013 CRS will conduct 

a comprehensive follow-up in the communities to establish the severity of insect infestation. Based on 

the findings CRS will decide on the best course of action.  

 Delays to program activities: During the reporting period, wheat crop cultivation activities, Ramadan 

and Eid celebrations as well as hot weather and rains impacted the progress of the project. The above 

mentioned circumstances made it difficult for CRS to register beneficiaries and for beneficiaries to raise 

their plinth and apply mud plaster on their shelters. The delays also affected the construction process as 

also skilled laborers were busy with wheat crop cultivation. 

 High water table: Due to the high water table aggravated by the 2013 monsoon rains, CRS teams 

observed water at a depth of 1 ft. below NSL (Natural Surface Level) when digging pits for grounding 

the shelters’ columns. Community members who experienced this problem applied a mixture of motor 

oil and coal tar on the bottom of each poplar to improve its water resistance.  

 Migration of households: In total CRS field teams have information that 34 families have migrated out 

of their original villages. Of the 34 families, 15 households have migrated with their shelters and 19 

households have temporarily migrated, leaving their house, but planning to return. CRS plans in the 

next reporting period to establish contact with each family to try and understand further the dynamics of 

the migration.  

 

VI. Activities Planned for the Next Quarter: 

The main activities planned for the next period are as follows: 

- Termite monitoring follow up exercise 

                                                 
9
 This feedback was received from the beneficiaries who did not receive plastic sheeting, due to receiving at an earlier date 

from Save the Children 
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- Procurement of 1,010 shelter materials and tools 

- Registration of final 1,010 households in UC Nawra, distribution of shelter materials and technical support 

to the construction of shelters.  

- Visit from CRS Technical Advisor for Shelter and Settlements planned for October 2013, for a training 

session with CRS and PREPARED staff in village site planning. This visit will further ensure that DRR 

consideration from the outset of the program are incorporated by communities. 

- Follow-up on migrated families  

- O&M sessions. 

- Skilled labor and transportation and Cash Grant payments. 

 

 

Annexes 

 Annex A Programmatic Photos  

 Annex B Updated Shelter Drawings 

 Annex C Updated Shelter BoQ 


